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Airports Authority of India, 

Sri Guru Ram Das Ji International Airport, Amritsar

 Welcomes all stakeholders 
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AAI extends  thanks  to AERA for issuance  of 

CP 06/2024-25 

for determination of Aeronautical Tariff  for 

Sri Guru Ram Dass Jee International Airport, Amritsar

for the 2nd control period (FY 2024-25 to FY 2028-29)

SGRDJ INTERNATIONAL AIRPORT AMRITSAR
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SGRDJI Airport 
Amritsar

• Sri Guru Ram Dass Jee International Airport, 

Amritsar is a rapidly growing aviation hub, 

connecting the city to key domestic and 

international destinations. 

• Known for its iconic Golden Temple, Atari Border 

retreat Ceremony, Partition Museum, Gobindgarh 

fort, Jallianwala Bagh and cultural heritage, Amritsar 

attracts millions of tourists and pilgrims annually. 

• In addition to tourism, the airport supports 

economic activities, including the export of Punjab's 

renowned agricultural produce. The airport's strong 

links to the Punjabi diaspora and its role in boosting 

tourism and trade have enhanced its significance. 

• With expanding routes and modern infrastructure, it 

is transforming Amritsar into a global aviation and 

cultural gateway.

SGRDJ INTERNATIONAL AIRPORT AMRITSAR

BRIEF ABOUT AMRITSAR AIRPORT
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❖ RWY Length -        3658m X 45m

❖ RWY Orientation -  16/34

❖ Critical aircraft -  B 747

❖ Aerodrome reference code - 4 E

❖ AFS provider company -  AAI

❖ Fire category  -  8 (can be upgraded to 9 on requirement basis)

❖Nos. of Aerobridges-  4
 

BASIC DATA OF AMRITSAR AIRPORT
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❖ Parking bays in Apron (Suitable for) - Total – 25 (9 Code E, 3 Code D, 13 Code C)  

❖ No. of Operating airlines – 12 Nos. (Scoot Air, Qatar Airways, Batik Air, Malaysian 
Airlines, Neos S.P.A, Air Asia X, Air India Express, Air India, Indigo, Spicejet, Alliance Air, 
Thai Lion Air)

❖ Peak Hour Terminal Building Capacity (Arrival and Departure) - 1600 (800 + 800)

❖ Existing Annual Capacity- 4.1 MPPA
                                             
❖ No of X-BIS - 07 Nos. for Registered Baggage(Check-in) & 13 Nos. for Hand Baggage 

(SHA) 

❖ No. of Check in Counters – 33 (CUPPS) & Self Check-in Kiosk- 6 (CUSS)

BASIC DATA OF AMRITSAR AIRPORT
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❖ No. and Type of BHS/ conveyor belts - 6 (sliding type - 2, slat type - 4)

❖ No. of Boarding gates (Remote / Contact) -  9  (4/5)

❖ GLF Facility      - CAT III

❖ DGCA License validity - 18.12.2028

❖ RVR Status      -  Available (TDZ, MID, END) 

❖ NAV Aids Available      - YES (ILS,DVOR,DME,NDB)

BASIC DATA OF AMRITSAR AIRPORT
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9. Napkin vending machines

10. Bottle crushing machines  

11. Drinking water

12. Seating Arrangements

13. Reserved Lounges

14. CCTV system

15. May I Help You Counters

1. Check in counters (All CUPPS)

2. CUSS – 06 Nos.

3. Washrooms

4. Tactile Flooring, Ramps, Facilities for     

persons with reduced mobility

5. FIDS/ PA System/ Entertainment TVs

6. Immigration & Customs counters

7. Child care room 

8.  MI room

PASSENGER FACILITIES/AMENITIES AT AMRITSAR AIRPORT
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COMMERCIAL FACILITIES AT AMRITSAR AIRPORT

1. Advertisement

2. Car Rental/Prepaid Taxi 

3. Retail Outlets    

4. ATM    

5. Executive lounge  

6. Trolley Retrieval cum Advertisement

7. Car Parking

8. In Building Solution

9. F&B- Branded Snack Bar/QSR 

10. Application Based Cab Aggregator

11. News Paper Standee

12. Tourist Information Counters

13. Airport Entry Ticket

14. Meet & Greet Service

15. Money Exchange

16. Baggage Wrapping Service

17. Duty Free Shops
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ASQ/CSI RATING OF AMRITSAR AIRPORT

QTR/YEAR 2022 2023 2024
QTR-1 4.95 4.84 4.69

QTR-2 4.61 4.83 4.53

QTR-3 4.81 4.51 4.71

QTR-4 4.81 4.76 Results yet to be declared

Average for Year 4.80 4.74 -
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Singapore

Dubai

Doha

Birmingham

Amritsar

http://t2.gstatic.com/images?q=tbn:ANd9GcRpTz727dh7o71GMglvAVNdarT3AiS05cyxA1v6erMdDUL_wZZKJFs5Sw

DIRECT INTERNATIONAL LINKS 

SGRDJ INTERNATIONAL AIRPORT AMRITSAR

Sharjah

London Gatwick

Italy

Kuala 
Lumpur

Bangkok

Destinations 
covered:
1. London 

Gatwick
2. Birmingham
3. Milan/Rome
4. Doha
5. Dubai
6. Sharjah
7. Bangkok
8. Singapore
9. Kuala Lumpur

http://www.google.co.in/imgres?imgurl=http://www.indiamike.com/fckeditor/UserFiles/Image/airlinelogos/indigo(1).gif&imgrefurl=http://www.indiamike.com/india-articles/all-about-domestic-flights-in-india/&usg=__VxrZh9dIpTmApa2P7JoVF5zR3h0=&h=84&w=125&sz=2&hl=en&start=7&zoom=1&tbnid=5FTq6908DF_e3M:&tbnh=60&tbnw=90&ei=EjfOTqeFLcTNrQfU87iJDg&prev=/search?q=indigo+air&um=1&hl=en&sa=N&gbv=2&tbm=isch&um=1&itbs=1
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Direct Domestic Links of 
SGRDJI Airport 

Amritsar

Kullu
Shimla

http://t2.gstatic.com/images?q=tbn:ANd9GcRpTz727dh7o71GMglvAVNdarT3AiS05cyxA1v6erMdDUL_wZZKJFs5Sw

2007052302321601

Srinagar

SGRDJ INTERNATIONAL AIRPORT AMRITSAR

AIRLINES (DOMESTIC)

Patna

Lucknow

Pune

Destinations 
covered:
1. Srinagar
2. Ahmedabad
3. Pune
4. Mumbai
5. Bengaluru
6. Hyderabad
7. New Delhi
8. Lucknow
9. Kolkata
10. Kullu
11. Shimla

http://www.google.co.in/imgres?imgurl=http://www.indiamike.com/fckeditor/UserFiles/Image/airlinelogos/indigo(1).gif&imgrefurl=http://www.indiamike.com/india-articles/all-about-domestic-flights-in-india/&usg=__VxrZh9dIpTmApa2P7JoVF5zR3h0=&h=84&w=125&sz=2&hl=en&start=7&zoom=1&tbnid=5FTq6908DF_e3M:&tbnh=60&tbnw=90&ei=EjfOTqeFLcTNrQfU87iJDg&prev=/search?q=indigo+air&um=1&hl=en&sa=N&gbv=2&tbm=isch&um=1&itbs=1
http://images.google.co.in/imgres?imgurl=http://www.hindu.com/2007/05/23/images/2007052302321601.jpg&imgrefurl=http://www.hindu.com/2007/05/23/stories/2007052302321600.htm&h=118&w=350&sz=7&hl=en&start=4&tbnid=UdX2h_6jO7hjWM:&tbnh=40&tbnw=120&prev=/images?q=logo+air+india&gbv=2&svnum=10&hl=en&sa=G
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SGRDJ INTERNATIONAL AIRPORT AMRITSAR

AIR CONNECTIVITY OF AMRITSAR
Airlines Destination Weekly Frequency DOM/INT

Air India/Indigo Delhi 85 DOM

Indigo- 42 %
Air India- 27 %

Others-31%

Air India/Indigo Mumbai 21 DOM

Indigo Srinagar 14 DOM

Indigo/Air India Express Bengaluru 11 DOM

Indigo Hyderabad 7 DOM

Indigo Lucknow 7 DOM

Indigo Pune 7 DOM

Indigo Ahmedabad 6 DOM

Indigo Kolkata 3 DOM

Alliance Air Kullu 3 DOM

Alliance Air Shimla 3 DOM

Air India Express/Spicejet Dubai 14 INTL

Malaysia Airlines/Batik Air/Air 
Asia X Kuala Lumpur 14 INTL

Indigo/Air India Express Sharjah 12 INTL

Thai Lion Air/Air India Express Bangkok 8 INTL

Qatar Airways Doha 7 INTL

Scoot Air Singapore 5 INTL

Air India Birmingham 4 INTL

Air India London Gatwick 3 INTL

NEOS S.P.A Milan via Rome 3 INTL

TOTAL 237
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HISTORICAL AND PROJECTED AIRCRAFT MOVEMENT

F.Y
Aircraft Movements (Nos.) Growth Rate

Dom. Intl. Total Dom. Intl. Total

2016-17 7600 4006 11606 - - -

2017-18 13314 4453 17767 75.18 % 11.11 % 53.08 %

2018-19 12479 5426 17905 - 6.27 % 21.85 % 00.77 %

2019-20 12389 4692 17081 - 00.72 % - 13.52 % - 4.60 %

2020-21 6399 1617 8016 - 48.34 % - 65.53 % - 53.07 %

2021-22 10781 2722 13503 68.47 % 68.33 % 68.45 %

2022-23 14936 4585 19521 38.50 % 68.40 % 44.6 %

2023-24 16014 5634 21648 7.2 % 22.9 % 10.9 %

2024-25 17615 6254 23869 10 % 11 % 10.24 %

2025-26 19025 6848 25873 8 % 9.5 % 8.36 %

2026-27 20547 7498 28045 8 % 9.5 % 8.37 %

2027-28 22190 8136 30326 8 % 8.49 % 8.12 %

2028-29 23966 8827 32793 8 % 8.5 % 8.12 %
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SGRDJ INTERNATIONAL AIRPORT AMRITSAR
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HISTORICAL AND PROJECTED PASSENGER TRAFFIC 

F.Y
Passenger (Nos.) Growth Rate

Dom. Intl. Total Dom. Intl. Total

2016-17 1028317 538090 1566407 - - -

2017-18 1685883 634072 2319955 63.95 % 17.84 % 48.11 %

2018-19 1725293 798501 2523794 2.34 % 25.93 % 8.79 %

2019-20 1638372 819243 2457615 -5.04 % 2.60 % -2.62 %

2020-21 661330 193022 854352 -59.63 % -76.44 % -65.24 %

2021-22 1040883 341121 1382004 57.39 % 76.73 % 61.76 %

2022-23 1761384 755134 2516518 69.22 % 121.37 % 82.09 %

2023-24 2104193 981405 3085598 19.46 % 29.96 % 22.61 %

2024-25 2356696 1099174 3455870 12 % 12 % 12 %

2025-26 2615933 1209091 3825024 11 % 10 % 10.70 %

2026-27 2903685 1330000 4233685 11 % 10 % 10.70 %

2027-28 3194054 1449700 4643754 10 % 9 % 9.70 %

2028-29 3513459 1580173 5093632 10 % 9 % 9.71 %
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SGRDJ INTERNATIONAL AIRPORT AMRITSAR
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Major Works for First Control Period 

(FY 2018-19 to FY 2023-24)
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S No. Project
Cost of 

Project (in Cr)
Date of Completion

1. Expansion of apron  10 nos. code 4c type a/craft 53.23 23.02.2023

2.
Interior works of FF terminal building

16.65 
15.06.2019 

3.
Provision of advance visual docking guidance systems (AVDGS) 

for 10 nos. Parking bays 3.25
21.09.2023 

4.
Tensile fabric canopy outside terminal building

3.45 
14.10.2019 

5.
2 nos. New baggage conveyor belt in domestic arrival

3.22 
31.10.2021 

6.
Provision of road from cargo apron to fire station

1.99 
03-04-2021

7.
Fall protection & walkway system -terminal building roof & 

ceiling 1.94 

26.10.2019 

8.

Modification and upgradation of existing Departure BHS into 

Inline X-ray Baggage Handling system at Amritsar Airport 2.56 31.03.2024

Major Works for First Control Period (FY 2018-19 to FY 2023-24) at Amritsar Airport
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Proposed Major Works for Second 
Control Period 

(FY 2024-25 to FY 2028-29)
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The AUCC meeting was held on 
29.11.2024 and the minutes of meeting 
have been shared with AERA and other 

stakeholders
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S No. Project

Estimated 

Amount (in 

Crs)

Proposed Year of 

Completion

1.
Reconfiguration & Extension of existing terminal building at 

SGRDJI Airport Amritsar.
111.76 FY 2027-28

2.

Parallel Taxi-Track (PTT) from Rwy-16 beginning up to Twy-

E (Including Rehabilitation of IAF Structure –Airmen Billets ) 

at SGRDJI Airport, Amritsar. 

(Civil works 114.90 + Elect. works 29.81 = 144.71)

144.71 FY2027-28

3.
Provision of Individual Light Control and Monitoring System 

(ILCMS) at Amritsar Airport. 
25.00 FY 2026-27

4. SITC of Inline XBIS 7.18 FY 2024-25

SGRDJI AIRPORT AMRITSAR
PROPOSED MAJOR CAPEX – Second Control Period (FY 2024-25 to FY 2028-29)
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S No. Project

Estimated 

Amount (in 

Crs)

Proposed Year of 

Completion

5. SCCTV 3.50 FY2027-28

6.

Provision of Tensile Fabric Canopy in Pickup and Drop Lane 

city side at Amritsar Airport
2.38

FY 2024-25

7.
Modification and upgradation of existing Departure BHS into 

Inline X-ray Baggage Handling system at Amritsar Airport
1.74 FY 2024-25

SGRDJI AIRPORT AMRITSAR
PROPOSED MAJOR CAPEX – Second Control Period (FY 2024-25 to FY 2028-29)
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► The existing Terminal Building at Amritsar Airport has an overall area of 40175 sqm. 

(approx.) and the annual capacity of Amritsar Airport is 4.1 MPPA.

► Currently total 64 flight movements per day are operating from the existing terminal building 

including 16 international flight movements per day.

► A total area of 10560 sqm will be additionally created after expansion. Total Area of Terminal 

building after expansion will be 50735 sqm.

► Therefore, proposal for extension of terminal building is being taken up to enhance the Peak hour 

capacity from the existing 1600 PHP to 2000 PHP and the annual capacity after reconfiguration will  

cater up to 6.5 MPPA

► Estimate Cost of Project = Rs 111.76 Cr (Civil work 91.82 + Elect work 19.94)

► Proposed Date of Completion : FY 2027-28

1. Reconfiguration & Extension of existing terminal building at SGRDJI Airport Amritsar.
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Wednesday, January 8, 2025

24

APPROVED MASTER PLAN FOR PH-I
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Wednesday, January 8, 2025

25

SGRDJI AIRPORT AMRITSAR
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Departure Aircraft 

Arrival Aircraft

34 16

FP

L

E

Arrival Holding in air

Departure waiting at take off point

A/c operation with present infrastructure 
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34 16

FP

L
E

Approximate Rwy Occupancy time for arrival aircraft – 6 min.

3658 M, 1.5 min

2115 m, 3.5 min
30 Sec30 Sec

Back track requirement on Rwy 34
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Requirement: 

✓ To meet future traffic growth, construction of Parallel Taxi Track is necessary to 
reduce Runway occupancy time. 

✓ Reducing delay in aircrafts and saving of fuel consumption.  

Project Details and Current Status:
► Estimated Cost of the Project: Rs 144.71 Crores.

► Time period for Completion: 18 Months for PTT Pavement work and 12 Months for 
Rehabilitation of IAF Structures. 

► Proposed Date of Completion : FY 2027-28

► Current Status: A/A & E/S Stage

2. Parallel Taxi-Track (PTT) from Rwy-16 beginning up to Twy-E (Including Rehabilitation of 

IAF Structure –Airmen Billets ) at SGRDJI Airport, Amritsar.
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Departure Aircraft 

Arrival Aircraft

34 16

FP

L

E

Proposed work

Existing Infrastructure

A/c operation with proposed Link and PTT
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Requirements:

► ILCMS Provides status and control of each Airfield Ground Light on the 

desk of Air Traffic Controller. It is Required for Safety of Aircraft in Low 

Visibility Procedures specially during Nov-March every year. 

Project Details and Current Status:

► Proposed Date for Completion : FY 2026-27

► Estimated Cost   : 25 Cr

► Current Status    : A/A & E/S Already approved. 

► Requirement   : Mandatory for LVP Operation of CAT-III   

       Airport 

3. Provision of Individual Lamp Control and Monitoring System (ILCMS) at SGRDJI Airport, 

Amritsar.
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Requirements/Benefits:

► To reduce queueing time of passengers at Check-in Counter.

► For creation of additional space by removing of standalone X-BIS & for 

better passenger facilitation in check-in area.

Project Details and Current Status:

► Work Status   : Work completed in Aug 2024.

► Cost of Work   : 7.18 Cr

4. SITC of Inline XBIS at SGRDJI Airport, Amritsar.
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Requirements:

► As per BCAS requirements, SCCTV has to be installed at Entry point of 

Amritsar Airport. 

Project Details and Current Status:

► Time period for Completion : FY 2027-28

► Estimated Cost   : 3.5 Cr

► Current Status    : A/A & E/S stage.  

5. Provision of SCCTV at SGRDJI Airport, Amritsar.
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Requirements:

► For better passenger facilitation at pick-up & drop area during adverse 

weather conditions (like rain, extreme heat wave etc.)

Project Details and Current Status:

► Time period for Completion : 31.03.2025

► Estimated Cost   : 2.38 Cr

► Current Status    : work in progress 

6. Provision of Tensile Fabric Canopy in Pickup and Drop Lane city side at Amritsar Airport
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Requirements:

► To reduce queueing time of passengers at Check-in Counter.

► For creation of additional space by removing of standalone X-BIS & for 

better passenger facilitation in check-in area.

Project Details and Current Status:

► Work Status   : Work Completed on 06.07.2024

► Completion Cost   : 1.74 Cr

7. Modification and upgradation of existing Departure BHS into Inline X-ray Baggage Handling 

system at Amritsar Airport
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35

INTERNATIONAL CARGO (IN MT)

SGRDJ INTERNATIONAL AIRPORT AMRITSAR

2021-22 2022-23 2023-24 2024-25 (Till Nov 24)

Total 802 1106 1465 1552

Import 4 35 185 144

Export 798 1071 1280 1408
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36

DOMESTIC  CARGO (IN MT)

SGRDJ INTERNATIONAL AIRPORT AMRITSAR

2021-22 2022-23 2023-24 2024-25 (Till Nov 24)

total 779 952 1923 960

Outbound 342 518 1265 501

Inbound 437 434 658 459
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Quantity of ATF Exported (in KL)

S.No Agency 2019-20 2020-21 2021-22 2022-23 2023-24 2024-25 
(Till Nov 24)

1 M/s IOCL 57318 18016 29062 70882 72654.87 25522.51

2 M/s BPCL 8867 2159 4916 7279 16916.59 8736.96

3 M/s Reliance 12682.94 4023 8858.68 1296.36 163.54 4986.96

4 M/s HPCL 4898 4432 5235 3607 7357.87 2437.98

AFS Storage

S.No Agency Area (in sqm) Agreement 
valid upto

Existing Capacity 
(KL)

Remarks

1 M/s IOCL 3716.12 31.03.2025 610 One 500 KL tank is under installation. 
Thereafter total capacity will be 1110 KL. 

2 M/s BPCL 1200 31.03.2037 149 60 KL static & 89 Mobile . Total- 149 

3 M/s Reliance 2646 31.03.2027 500 -

4 M/s HPCL 1200 31.03.2028 60 2 tanks of 30KL capacity each.
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धन्यवाद

Thank You
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